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ESTIMATE RUN 11/14/2003

ESTIMATE SUMMARY 13:42:14

CONTID: C13278         ESTIMATE NO: 0007 PROG 1999

PCN: 13278-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 287:  COLFAX TO I-70 PERCENT TIME:

PROJECT NO: STA 2873-112                  

US 287:  COLFAX TO I-70

NAME OF ROAD: 287C

PROJECT COUNTIES: DENVER

CONTRACTOR:

ASPHALT SPECIALTIES CO., INC. PAY PERIOD ENDING 11/03/2003 DATE TIME STARTED 02/10/2003

10100 DALLAS STREET DATE LET 12/12/2002 DATE WORK BEGAN 02/10/2003

 DATE AWARDED 01/07/2003 DATE TIME STOPPED 05/20/2004

 DATE CONTRACT EXECUTED 01/21/2003 DATE ACCEPTED 05/20/2004

HENDERSON CO 80640     303-289-8555 DATE NOTICE TO PROCEED 02/10/2003

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,531,624.59 PARTICIPATING $ $ 706,076.22

AWARD PROJECT AMT: 2,648,202.40 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -6,890.05

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

89.17

WORK DAYS

WORK DAYS

80.05%

505,090.96

706,076.22

706,076.22

699,186.17

$

$

$

$

2,026,533.63

0.00

2,026,533.63

0.00

2,026,533.63

-13,523.58

0.00

2,013,010.05

0.00

AMOUNT DUE 2,013,010.05 699,186.17

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 699,186.17

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

160.5 TIME ALLOW: 180

ORIG TIME ALLOW: 180
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PCN: 13278-BID    ESTIMATE RUN 11/14/2003

PROJECT: STA 2873-112                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:42:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF SIDEWALK 1,216.000

0.000

202-00200  
 

2,494.000

SY  

6.00000 7,296.001,216.000

0.00

0010 REMOVAL OF CURB AND GUTTER 19,672.250

0.000

202-00203  
 

19,727.250

LF  

3.20000 62,951.2019,672.250

0.00

0015 *REMOVAL OF ASPHALT MAT 11,420.000

4,604.000

202-00220  
 

16,615.000

SY  

5.00000 80,120.0016,024.000

23,020.00

0020 *REMOVAL OF ASPHALT MAT (PLANING) 44,128.000

62,120.000

202-00240  
 

106,248.000

SY  

1.00000 106,248.00106,248.000

62,120.00

0025 *CLEAN CULVERT 0.000

0.000

202-04002  
 

30.000

EACH

380.00000 0.000.000

0.00

0030 *CLEAN VALVE BOX 0.000

0.000

202-04005  
 

60.000

EACH

100.00000 0.000.000

0.00

0035 *POTHOLING 50.000

0.000

203-01597  
 

100.000

HOUR

170.00000 8,500.0050.000

0.00

0040 ADJUST MANHOLE 105.000

53.000

210-04010  
 

274.000

EACH

270.00000 42,660.00158.000

14,310.00

0045 ADJUST VALVE BOX 163.000

79.000

210-04050  
 

323.000

EACH

170.00000 41,140.00242.000

13,430.00

0050 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 450.240

1,958.930

403-00720  
 

2,409.170

TON 

63.00000 151,777.712,409.170

123,412.59

0055 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 3,191.110

6,610.860

403-33871  
 

12,234.910

TON 

38.00000 372,474.869,801.970

251,212.68
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PCN: 13278-BID    ESTIMATE RUN 11/14/2003

PROJECT: STA 2873-112                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:42:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 EMULSIFIED ASPHALT (SLOW-SETTING) 1,232.000

2,739.010

411-10255  
 

5,096.430

GAL 

0.90000 3,573.913,971.010

2,465.11

0065 *CONCRETE PAVEMENT (11 INCH) (SPECIAL) 16,609.000

0.000

412-01105  
 

16,609.000

SY  

38.00000 631,142.0016,609.000

0.00

0070 *CONCRETE PAVEMENT (11 INCH) (FAST TRACK) 752.000

184.000

412-01120  
 

1,280.000

SY  

47.00000 43,992.00936.000

8,648.00

0075 CONCRETE SIDEWALK 948.000

0.000

608-00000  
 

951.000

SY  

34.00000 32,232.00948.000

0.00

0080 CONCRETE CURB RAMP 39.000

0.000

608-00010  
 

39.000

SY  

100.00000 3,900.0039.000

0.00

0085 CURB AND GUTTER TYPE 2 (SECTION II-B) 69.000

0.000

609-21020  
 

80.000

LF  

20.00000 1,380.0069.000

0.00

0090 *LOOP DETECTOR WIRE 6,954.000

20,220.000

614-72875  
 

27,174.000

LF  

1.60000 43,478.4027,174.000

32,352.00

0095 *CONSTRUCTION SURVEYING 1.000

0.000

625-00000  
 

1.000

L S 

13,000.00000 13,000.001.000

0.00

0100 *MOBILIZATION 0.600

0.400

626-00000  
 

1.000

L S 

65,000.00000 65,000.001.000

26,000.00

0105 PUBLIC INFORMATION SERVICES 0.500

0.000

626-01000  
 

1.000

L S 

2,650.00000 1,325.000.500

0.00

0110 *THERMOPLASTIC PAVEMENT MARKING 0.000

3,614.470

627-00002  
 

13,875.270

SF  

1.40000 5,060.263,614.470

5,060.26
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PCN: 13278-BID    ESTIMATE RUN 11/14/2003

PROJECT: STA 2873-112                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:42:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 179.600

155.000

627-00012  
 

335.000

GAL 

30.00000 10,038.00334.600

4,650.00

0120 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 822.000

1,456.000

627-01000  
 

3,011.000

SF  

8.40000 19,135.202,278.000

12,230.40

0125 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE 

1,920.000

8,169.000

627-30330  
 

13,374.000

SF  

8.40000 84,747.6010,089.000

68,619.60

0130 FLAGGING 776.250

553.750

630-00000  
 

1,590.000

HOUR

19.00000 25,270.001,330.000

10,521.25

0135 UNIFORMED TRAFFIC CONTROL 95.500

228.500

630-00003  
 

420.000

HOUR

52.00000 16,848.00324.000

11,882.00

0140 TRAFFIC CONTROL INSPECTION 57.000

16.000

630-00007  
 

88.000

DAY 

140.00000 10,220.0073.000

2,240.00

0145 TRAFFIC CONTROL MANAGEMENT 109.000

26.000

630-00012  
 

155.000

DAY 

376.00000 50,760.00135.000

9,776.00

0150 TRAFFIC CONTROL VEHICLE 33.750

63.000

630-00025  
 

203.000

HOUR

26.00000 2,515.5096.750

1,638.00

0155 BARRICADE (TYPE 3 M-B) (TEMPORARY) 3.500

0.000

630-80336  
 

7.000

EACH

340.00000 1,190.003.500

0.00

0160 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 3.500

0.000

630-80341  
 

7.000

EACH

100.00000 350.003.500

0.00

0165 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 10.000

0.000

630-80342  
 

20.000

EACH

110.00000 1,100.0010.000

0.00
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PCN: 13278-BID    ESTIMATE RUN 11/14/2003

PROJECT: STA 2873-112                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:42:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 1.000

0.000

630-80343  
 

2.000

EACH

130.00000 130.001.000

0.00

0175 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 30.500

0.000

630-80344  
 

62.000

SF  

19.00000 579.5030.500

0.00

0180 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

1.000

1.500

630-80358  
 

5.000

EACH

1,700.00000 4,250.002.500

2,550.00

0185 PORTABLE MESSAGE SIGN PANEL 327.000

70.000

630-80359  
 

477.000

DAY 

50.00000 19,850.00397.000

3,500.00

0190 DRUM CHANNELIZING DEVICE 75.000

0.000

630-80360  
 

150.000

EACH

73.00000 5,475.0075.000

0.00

0195 TRAFFIC CONE 80.000

0.000

630-80380  
 

160.000

EACH

16.00000 1,280.0080.000

0.00

0200 *MOBILE PAVEMENT MARKING ZONE 0.000

0.000

630-80520  
 

0.000

DAY 

315.00000 0.000.000

0.00

0205 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

113,494.000

F A 

1.00000 0.000.000

0.00

0210 F/A ASPHALT PAVEMENT INCENTIVE 0.000

0.000

700-70012  
 

-1,362.980

F A 

1.00000 0.000.000

0.00

0215 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70020  
 

25.600

EACH

1.00000 0.000.000

0.00

0220 F/A OJT PILOT 0.000

0.000

700-70022  
 

153.600

F A 

1.00000 0.000.000

0.00
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PCN: 13278-BID    ESTIMATE RUN 11/14/2003

PROJECT: STA 2873-112                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:42:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 F/A QUALITY INCENTIVE PAYMENT 0.000

0.000

700-70025  
 

33,668.380

F A 

1.00000 0.000.000

0.00

0230 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0235 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 0.000

0.000

700-70589  
 

0.000

F A 

1.00000 0.000.000

0.00

0515 ADDED ITEM (DOLLAR)/ WORKING TIME VIOLATION #3 0.000

-300.000

900-00006  
 

0.000

DOL 

1.00000 -300.00-300.000

-300.00

0520 ADDED ITEM (DOLLAR)/ WORKING TIME VIOLATION #4 0.000

-600.000

900-00006  
 

-600.000

DOL 

1.00000 -600.00-600.000

-600.00

0525 ADDED ITEM (DOLLAR)/ OVERWEIGHT TRUCKS 0.000

0.000

900-00006  
 

-320.000

DOL 

1.00000 0.000.000

0.00

1500 *ADDED ITEM (DOLLAR)/ SPRINKLER SYSTEM REPAIR 0.000

4,039.330

900-00006  
 

4,039.330

DOL 

1.00000 4,039.334,039.330

4,039.33

1505 ADDED ITEM (DOLLAR)/ MODIFY MANHOLE 1,434.160

0.000

900-00006  
 

1,434.160

DOL 

1.00000 1,434.161,434.160

0.00

1510 ADDED ITEM (DOLLAR)/ WORING TIME VIOLATION #3 -300.000

0.000

900-00006  
 

-300.000

DOL 

0.00000 0.00-300.000

0.00

1515 ADDED ITEM (DOLLAR)/ LIQUIDATED DAMAGES 0.000

0.000

900-00006  
 

-62,074.000

DOL 

1.00000 0.000.000

0.00

1520 ADDED ITEM (DOLLAR)/ WORKIG TIME VIOLATION #5 0.000

0.000

900-00006  
 

-1,200.000

DOL 

1.00000 0.000.000

0.00
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PCN: 13278-BID    ESTIMATE RUN 11/14/2003

PROJECT: STA 2873-112                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:42:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1525 ADDED ITEM (DOLLAR)/ WORKING TIME VIOLATION #6 0.000

0.000

900-00006  
 

-1,200.000

DOL 

1.00000 0.000.000

0.00

1530 EPOXY PVMT MKG EPOXY PAVEMENT MARKING 0.000

0.000

627-00004  
 

851.000

SF  

0.30000 0.000.000

0.00

1535 ADDED ITEM (DOLLAR)/ ADMINISTRATIVE SETTLEMENT FOR ALL
CLAIMS

0.000

0.000

900-00006  
 

113,074.000

DOL 

1.00000 0.000.000

0.00

1540 ADDED ITEM (DOLLAR)/ THIS LINE NOT USED. 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

1545 ADDED ITEM (DOLLAR)/ ARBITRATION COSTS PER 105.17 (I) 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

CAT 1,975,563.63692,777.222,452,262.45CURRENT AMT0200 $ $ $

CAT NO0300 STR F-16-FW 

0240 *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 1,902.000

0.000

202-00246  
 

1,902.000

SY  

5.50000 10,461.001,902.000

0.00

0245 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 1) 62.000

117.000

202-00450  
 

179.000

SY  

70.00000 12,530.00179.000

8,190.00

0250 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2) 0.000

1.520

202-00453  
 

1.520

SY  

120.00000 182.401.520

182.40

0255 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 0.000

0.680

202-00460  
 

0.680

SY  

420.00000 285.600.680

285.60

0260 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 0.000

0.000

403-33871  
 

313.830

TON 

38.00000 0.000.000

0.00
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PCN: 13278-BID    ESTIMATE RUN 11/14/2003

PROJECT: STA 2873-112                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:42:14

CUMULATIVE
AMOUNT

CAT NO0300 STR F-16-FW 

0265 GEOTEXTILE (PAVING) 0.000

0.000

420-00500  
 

233.000

SY  

7.00000 0.000.000

0.00

0270 *WATERPROOFING (MEMBRANE) 0.000

0.000

515-00120  
 

1,902.000

SY  

7.80000 0.000.000

0.00

0275 CONCRETE CLASS D (BRIDGE) (SPECIAL) 2.200

5.460

601-03041  
 

7.660

CY  

850.00000 6,511.007.660

4,641.00

0280 REINFORCING STEEL 0.000

0.000

602-00000  
 

0.000

LB  

1.20000 0.000.000

0.00

CAT 29,970.0013,299.0058,362.14CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0285 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

12,000.00000 12,000.001.000

0.00

0290 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

8,000.00000 8,000.001.000

0.00

0295 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

1,000.00000 1,000.001.000

0.00

CAT 21,000.000.0021,000.00CURRENT AMT0400 $ $ $

$ 2,026,533.63706,076.22$2,531,624.59$CURRENT AMTPROJECT TOTAL


